



ग्रामीण विकास मंत्रालय
ग्रामीण विकास विभाग
भारत सरकार
कृषि भवन, नई दिल्ली-110114
Ministry of Rural Development
Deptt. of Rural Development
Government of India
Krishi Bhavan, New Delhi-110114

Sanjeev Kumar
Additional Secretary
Tele:011-23389432
e-mail: sanjeevk@nic.in

DO No. J-12011/01/2016(Pt.1) Rurban

Dated: 02 August, 2018

Dear, *Ms. Mone*

As you are aware, Gujarat has been allocated 16 clusters under all three Phases of Shyama Prasad Mukherjee Rurban Mission (SPMRM). You would appreciate that, the Mission if implemented well as per the tenets of the SPMRM framework, will see investment of Rs 745 crore in selected clusters under phase 1 and 2, and an additional Rs 500 crore when phase 3 is taken up. This will also result in 16 Rurban clusters, with thematic centers of economic growth, which would be inter-alia Open Defecation Free, Zero Waste, saturated with LPG connections and with skilled manpower in every household.

2. The clusters have to be developed within a fixed time frame of three years. I am highlighting some of the key issues which need your intervention at this stage as follows:

Under Phase 1 Clusters: The Integrated Cluster Action Plans (ICAPs) have been duly approved. First installment of Critical Gap Funding (CGF) of Rs 16.20 crore has been released on 18.11.16 to the State, apart from Rs 1.40 crore as administrative fund. However, confirmation of approval of Detailed Project Report (DPR) for four (4) clusters is pending for more than 20 months, along with commencement of works on the ground and 60% utilization of Critical Gap Funds. The Status of works, confirmation of approval of DPRs and the requisite UC may please be forwarded at the earliest so as to enable us to release the 2nd installment of CGF.

Under Phase 2 Clusters: The ICAPs submitted by the State have been approved and Rs 17.99 crore has been released on 29.09.17 to the State, apart from Rs 1.75 crore as administrative fund. However confirmation of approval for DPR for five (5) clusters is pending for more than 9 months, along with commencement of works on the ground and 60% utilization of Critical Gap Funds. The Status of works, confirmation of approval of DPRs and the


requisite UC may please be forwarded at the earliest so as to enable us to release the 2nd installment of CGF.

Under Phase 3 Clusters: Seven (7) clusters have been approved and administrative fund of Rs 2.45 crore has been released on 22.06.18. Preparation of ICAPs for Phase-3 clusters needs to be expedited and ICAPs be submitted to Ministry by September, 2018.

I would request for an early action and response.

With regards,

Yours Sincerely


(Sanjeev Kumar)

Ms. Mona Khandhar
Commissioner and Secretary, RD
Government of Gujarat
Gandhinagar