

**Ministry of Rural Development
Department of Rural Development
Shyama Prasad Mukherji Rurban Mission**

Cluster Brief Report (AS ON Month : July ,Financial Year : 2024)

Sl. No.	State Name	Cluster Name	District Name	Physical Progress						CGF 1st Installment Released (if central share release greater than 0, Yes else No)	CGF 2nd Installment Eligible (18% of CGF Investment Approved)	CGF 2nd Installment Released (if central share release greater than 30%, Yes else No)	CGF 3rd Installment Eligible (36% of CGF Investment Approved)	CGF 3rd Installment Released (if central share release greater than 60%, Yes else No)	Work Progress			Report Updated
				Ministry Approved ICAP	ICAP Approved In RurbanSoft	Planning Notification	SLEC Approved DPR	DPR Approved In RurbanSoft	Spatial Plan						Proposed No. of Works	Ongoing No. of Works	Completed No. of Works	
1	Jammu And Kashmir	Gole Gujral	Jammu	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	2.70	Yes	5.40	No	136	17	48	27-09-2021
2	Jammu And Kashmir	Khumriyal	Kupwara	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	2.89	Yes	5.77	No	272	7	196	27-09-2021
Total				2	2	2	2	2	0	2	5.59	2	11.17	0	408	24	244	

Sl. No.	State Name	Cluster Name	District Name	Financial Progress (₹ in Crore)											Report Updated	
				Convergence Investment Approved	Convergence Expenditure	Convergence % Expenditure	CGF Investment Approved	CGF Expenditure	CGF % Expenditure	CGF Central Share Released	CGF State Share Released	CGF Total Fund Released	Total Investment Approved	Total Expenditure		Total % Expenditure
1	Jammu And Kashmir	Gole Gujral	Jammu	38.29	26.88	70.20	15.00	5.18	34.53	8.10	0.90	9.00	53.29	32.06	60.16	27-09-2021
2	Jammu And Kashmir	Khumriyal	Kupwara	41.23	5.97	14.48	16.03	3.96	24.70	8.10	0.90	9.00	57.26	9.93	17.34	27-09-2021
Total				79.52	32.85	41.31	31.03	9.14	29.46	16.20	1.80	18.00	110.55	41.99	37.98	