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Government of lndia
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Dated:O2-August, 2018

Dear, a-7rrl*
As you are aware, Maharashtra has been allocated20 clusters under all

three Phases of Shyama Prasad Mukherjee Rurban Mission (SPMRM). You

would appreciate that, the Mission if implemented well as per the tenets of
the SPMRM framework, will see investment of Rs 1680 crore in selected

clusters under phase I and2, and an additional Rs 450 crore when phase 3 is

taken up. This will also result in 20 Rurban clusters, with thematic centers of
economic growth, which would be inter-alia Open Defecation Frce, Zeto

Waste, saturated with LPG connections and with skilled manpower in every

household.

2. The clusters have to be developed within a fixed time frame of three years.

I am highlighting some of the key issues which need your intervention at this

stage as follows:

Under Phase I Clusters: The Integrated Cluster Action Plans (ICAPs) and

Detailed Project Report (DPR) have been duly approved. First installment of
Critical Gap Funding (CGF) of Rs 34.50 crore has been released on 14.09.16

to the State, apart from Rs 2.45 crore as administrative fund.

You may like to have the execution of works in these clusters

reviewed and forwarded a detailed report of the progress achieved along with

the utilization certificate (UC) so as to enable us to release the 2nd installment

ofCGF.

Under Phase 2 Clusters: The ICAPs submitted by the State have been

approved and Rs 21.60 crore has been released to the State on 16. I 1.17 , apart

from Rs 1.75 crore as administrative fund. However confirmation of approval

for DPR for five (5) clusters is pending for more than 8 months, along with

commencement of works on the ground and 60Yo utilization of Critical Gap



Funds. The Status of works, confirmation of approval of DPRs and the

requisite UC may please be forwarded at the earliest so as to enable us to

release the 2nd installment of CGF.

Under Phase 3 Clusters: Eight (8) clusters have been approved and

administrative fund of Rs.2.80 crore has been released on 20.07.18.

Preparation of ICAPs of Phase-3 clusters needs to be expedited and ICAPs be

submitted to Ministry by September, 2018.

I would request for an early action and response.

With regards,

Yours Sincerely

Mr. Aseem Gupta
Secretary, RDD

Government of Maharashtra
Mumbai
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