

Cluster-wise No Of Works for State 'ODISHA' as on (29-09-2023)

Sl. No.	State Name	District Name	Cluster Name	DPR Works	Approved Works	Total No of Not Approved Works	Total No of Not Started Works	Ongoing Works	Completed Works	Geotagged Works
1	ODISHA	BALANGIR	SIBTALA	310	79	231	33	8	38	42
2	ODISHA	BALESHWAR	RAIBANIA	388	231	157	19	3	209	211
3	ODISHA	BARGARH	DAHITA	338	228	110	14	4	210	213
4	ODISHA	CUTTACK	TALABASTA	380	261	119	38	4	219	223
5	ODISHA	GANJAM	KESHPUR	115	73	42	24	6	43	46
6	ODISHA	JHARSUGUDA	SAMASINGHA	262	137	125	17	0	120	118
7	ODISHA	KALAHANDI	UTKELA	72	40	32	7	0	33	33
8	ODISHA	KANDHAMAL	KOTAGARH	208	119	89	20	5	94	99
9	ODISHA	KHORDHA	RANIPADA	252	207	45	37	1	169	169
10	ODISHA	KORAPUT	MARICHMAL	171	52	119	22	2	28	29
11	ODISHA	MAYURBHANJ	THAKURMUNDA	146	112	34	19	6	87	93
12	ODISHA	NABARANGPUR	MURTUMA	181	102	79	20	1	81	80
13	ODISHA	RAYAGADA	PUTTASING	205	117	88	22	8	87	88
14	ODISHA	SUNDARGARH	KUARMUNDA	268	175	93	22	1	152	152
	Total			3296	1933	1363	314	49	1570	1596
	Total			3296	1933	1363	314	49	1570	1596