

Cluster-wise No Of Works for State 'UTTAR PRADESH' as on (22-12-2024)

Sl. No.	State Name	District Name	Cluster Name	DPR Works	Approved Works	Total No of Not Approved Works	Total No of Not Started Works	Ongoing Works	Completed Works	Geotagged Works
1	UTTAR PRADESH	AGRA	MIDAKUR	64	57	7	0	0	57	53
2	UTTAR PRADESH	GHAZIABAD	DASNA DEHAT	36	36	0	0	0	36	35
3	UTTAR PRADESH	MIRZAPUR	PATEHARA KALA URF KUBRI PATEHARA	57	57	0	0	0	57	55
4	UTTAR PRADESH	CHITRAKOOT	MAU MUSTAKIL	80	80	0	0	1	79	78
5	UTTAR PRADESH	LUCKNOW	JUGGAUR CLUSTER	105	105	0	0	2	103	78
6	UTTAR PRADESH	CHITRAKOOT	KASAHAI	52	52	0	0	1	51	51
7	UTTAR PRADESH	FIROZABAD	RUDHAHU MUSTAKIL	35	32	3	1	0	31	21
8	UTTAR PRADESH	BAREILLY	URLA JAGIR	115	115	0	0	4	111	111
9	UTTAR PRADESH	SHRAVASTI	CHAHALWA	64	59	5	2	1	56	47
10	UTTAR PRADESH	KUSHI NAGAR	BANSGAON	49	38	11	1	1	36	34
11	UTTAR PRADESH	PRA YAGRAJ	BHAMHRAULI UPARHAR	78	67	11	0	4	63	44
12	UTTAR PRADESH	BAGHPAT	SILANA	86	63	23	2	2	59	37
13	UTTAR PRADESH	VARANASI	DHAURHARA	108	108	0	2	6	100	87
14	UTTAR PRADESH	PRA YAGRAJ	BAROKHAR	88	82	6	0	7	75	53
15	UTTAR PRADESH	MAHOBAB	SRI NAGAR	240	237	3	2	21	214	176
16	UTTAR PRADESH	SONBHADRA	KODAI	95	81	14	0	8	73	74
17	UTTAR PRADESH	BAHRAICH	RAIPUR	157	150	7	0	17	133	133
18	UTTAR PRADESH	MIRZAPUR	HALIYA	74	62	12	5	3	54	56
19	UTTAR PRADESH	GAUTAM BUDDHA NAGAR	CHITEHERA	34	32	2	6	1	25	24
	Total			1617	1513	104	21	79	1413	1247
	Total			1617	1513	104	21	79	1413	1247