

Cluster-wise No Of Works for State 'ODISHA' as on (01-04-2023)

Sl. No.	State Name	District Name	Cluster Name	DPR Works	Approved Works	Total No of Not Approved Works	Total No of Not Started Works	Ongoing Works	Completed Works	Geotagged Works
1	ODISHA	BALANGIR	SIBTALA	310	79	231	33	8	38	42
2	ODISHA	BALESHWAR	RAIBANIA	388	230	158	23	8	199	206
3	ODISHA	BARGARH	DAHITA	338	226	112	44	18	164	181
4	ODISHA	CUTTACK	TALABASTA	380	261	119	39	3	219	222
5	ODISHA	GANJAM	KESHPUR	115	73	42	35	8	30	35
6	ODISHA	JHARSUGUDA	SAMASINGHA	262	137	125	37	0	100	98
7	ODISHA	KALAHANDI	UTKELA	72	40	32	7	3	30	33
8	ODISHA	KANDHAMAL	KOTAGARH	208	119	89	66	2	51	53
9	ODISHA	KHORDHA	RANIPADA	252	207	45	71	4	132	136
10	ODISHA	KORAPUT	MARICHMAL	171	52	119	23	8	21	28
11	ODISHA	MAYURBHANJ	THAKURMUNDA	146	112	34	21	21	70	91
12	ODISHA	NABARANGPUR	MURTUMA	181	102	79	20	3	79	80
13	ODISHA	RAYAGADA	PUTTASING	205	111	94	18	14	79	87
14	ODISHA	SUNDARGARH	KUARMUNDA	268	175	93	26	3	146	148
	Total			3296	1924	1372	463	103	1358	1440
	Total			3296	1924	1372	463	103	1358	1440