

Cluster-wise No Of Works for State 'MADHYA PRADESH' as on (20-11-2024)

Sl. No.	State Name	District Name	Cluster Name	DPR Works	Approved Works	Total No of Not Approved Works	Total No of Not Started Works	Ongoing Works	Completed Works	Geotagged Works
1	MADHYA PRADESH	ANUPPUR	KIRGI	135	93	42	2	11	80	82
2	MADHYA PRADESH	SEONI	KANHIWADA	310	224	86	5	33	186	210
3	MADHYA PRADESH	GWALIOR	CHHIMAK	221	93	128	5	20	68	88
4	MADHYA PRADESH	BHOPAL	GUNGA	260	168	92	14	39	115	153
5	MADHYA PRADESH	BHOPAL	RATIBAD	336	253	83	40	48	165	213
6	MADHYA PRADESH	MANDLA	RAMNAGAR	124	81	43	5	27	49	76
7	MADHYA PRADESH	ALIRAJPUR	INDARSING KI CHOWKI	92	65	27	1	25	39	32
8	MADHYA PRADESH	JHABUA	MOHANKOT	151	111	40	0	47	64	111
9	MADHYA PRADESH	CHHATARPUR	ACHHAT	278	199	79	27	62	110	172
10	MADHYA PRADESH	BETUL	DESHAWADI	88	69	19	0	32	37	69
11	MADHYA PRADESH	JHABUA	GUWALI	55	45	10	5	18	22	40
12	MADHYA PRADESH	CHHINDWARA	DELAKHADI	133	101	32	4	50	47	97
13	MADHYA PRADESH	SINGRAULI	KURSA	82	36	46	17	4	15	19
14	MADHYA PRADESH	REWA	GAURI	154	97	57	13	44	40	84
15	MADHYA PRADESH	INDORE	NAWDAPANTH	434	89	345	32	27	30	57
16	MADHYA PRADESH	DHAR	GUNAWAD	176	141	35	60	36	45	81
17	MADHYA PRADESH	INDORE	SIMROL	291	136	155	73	40	23	63
18	MADHYA PRADESH	EAST NIMAR	ARUD	142	79	63	12	59	8	67
19	MADHYA PRADESH	GWALIOR	MOHANA	0	0	0	0	0	0	0
	Total			3462	2080	1382	315	622	1143	1714
	Total			3462	2080	1382	315	622	1143	1714