

Cluster-wise No Of Works for State 'MIZORAM' as on (19-04-2024)

Sl. No.	State Name	District Name	Cluster Name	DPR Works	Approved Works	Total No of Not Approved Works	Total No of Not Started Works	Ongoing Works	Completed Works	Geotagged Works
1	MIZORAM	AIZAWL	AIBAWK	48	48	0	0	0	48	43
2	MIZORAM	AIZAWL	THINGSULTHLIAH	71	66	5	0	2	64	51
3	MIZORAM	CHAMPHAI	KHAWZAWL	77	75	2	0	20	55	72
4	MIZORAM	SERCHHIP	EAST LUNG DAR	139	125	14	1	33	91	104
	Total			335	314	21	1	55	258	270
	Total			335	314	21	1	55	258	270