

Cluster-wise No Of Works for State 'ODISHA' as on (27-04-2024)

Sl. No.	State Name	District Name	Cluster Name	DPR Works	Approved Works	Total No of Not Approved Works	Total No of Not Started Works	Ongoing Works	Completed Works	Geotagged Works
1	ODISHA	BARGARH	DAHITA	338	228	110	14	4	210	213
2	ODISHA	BALESHWAR	RAIBANIA	388	231	157	19	3	209	211
3	ODISHA	JHARSUGUDA	SAMASINGHA	262	137	125	17	0	120	118
4	ODISHA	SUNDARGARH	KUARMUNDA	268	175	93	22	1	152	152
5	ODISHA	CUTTACK	TALABASTA	380	261	119	31	4	226	230
6	ODISHA	KALAHANDI	UTKELA	72	40	32	7	0	33	33
7	ODISHA	KHORDHA	RANIPADA	252	211	41	41	0	170	169
8	ODISHA	NABARANGPUR	MURTUMA	181	102	79	20	1	81	80
9	ODISHA	KANDHAMAL	KOTAGARH	208	119	89	20	5	94	99
10	ODISHA	MAYURBHANJ	THAKURMUNDA	146	114	32	21	6	87	93
11	ODISHA	RAYAGADA	PUTTASING	205	117	88	22	7	88	88
12	ODISHA	KORAPUT	MARICHMAL	171	56	115	11	10	35	44
13	ODISHA	GANJAM	KESHPUR	115	73	42	24	6	43	46
14	ODISHA	BALANGIR	SIBTALA	310	79	231	33	8	38	42
	Total			3296	1943	1353	302	55	1586	1618
	Total			3296	1943	1353	302	55	1586	1618