

Cluster-wise No Of Works for State 'JAMMU AND KASHMIR' as on (18-04-2024)

Sl. No.	State Name	District Name	Cluster Name	DPR Works	Approved Works	Total No of Not Approved Works	Total No of Not Started Works	Ongoing Works	Completed Works	Geotagged Works
1	JAMMU AND KASHMIR	KUPWARA	KHUMRIYAL	272	224	48	21	7	196	203
2	JAMMU AND KASHMIR	JAMMU	GOLE GUJRAL	136	65	71	0	17	48	54
	Total			408	289	119	21	24	244	257
	Total			408	289	119	21	24	244	257