

Cluster-wise No Of Works for State 'UTTAR PRADESH' as on (06-05-2024)

Sl. No.	State Name	District Name	Cluster Name	DPR Works	Approved Works	Total No of Not Approved Works	Total No of Not Started Works	Ongoing Works	Completed Works	Geotagged Works
1	UTTAR PRADESH	GHAZIABAD	DASNA DEHAT	36	36	0	1	0	35	35
2	UTTAR PRADESH	FIROZABAD	RUDHAHU MUSTAKIL	35	32	3	1	0	31	21
3	UTTAR PRADESH	BAREILLY	URLA JAGIR	115	115	0	0	4	111	111
4	UTTAR PRADESH	AGRA	MIDAKUR	64	57	7	1	2	54	53
5	UTTAR PRADESH	LUCKNOW	JUGGAUR CLUSTER	105	105	0	0	6	99	78
6	UTTAR PRADESH	MIRZAPUR	PATEHARA KALA URF KUBRI PATEHARA	57	57	0	0	4	53	55
7	UTTAR PRADESH	CHITRAKOOT	MAU MUSTAKIL	80	80	0	0	6	74	78
8	UTTAR PRADESH	MAHOBA	SRI NAGAR	240	237	3	2	21	214	176
9	UTTAR PRADESH	SONBHADRA	KODAI	95	81	14	0	8	73	74
10	UTTAR PRADESH	VARANASI	DHAURHARA	108	108	0	2	10	96	87
11	UTTAR PRADESH	CHITRAKOOT	KASAHAI	52	52	0	0	6	46	51
12	UTTAR PRADESH	SHRAVASTI	CHAHALWA	64	59	5	2	6	51	47
13	UTTAR PRADESH	BAHRAICH	RAIPUR	157	150	7	0	21	129	133
14	UTTAR PRADESH	PRAYAGRAJ	BAROKHAR	88	82	6	0	14	68	53
15	UTTAR PRADESH	MIRZAPUR	HALIYA	74	62	12	5	8	49	56
16	UTTAR PRADESH	KUSHI NAGAR	BANSGAON	49	38	11	1	9	28	34
17	UTTAR PRADESH	PRAYAGRAJ	BHAMHRAULI UPARHAR	78	67	11	0	19	48	44
18	UTTAR PRADESH	GAUTAM BUDDHA NAGAR	CHITEHERA	34	32	2	6	4	22	24
19	UTTAR PRADESH	BAGHPAT	SILANA	86	63	23	9	15	39	30
	Total			1617	1513	104	30	163	1320	1240
	Total			1617	1513	104	30	163	1320	1240