

Ministry of Rural Development
Department of Rural Development
Shyama Prasad Mukherji Rurban Mission

Cluster Brief Report (AS ON Month : July ,Financial Year : 2024)

Sl. No.	State Name	Cluster Name	District Name	Physical Progress						CGF 1st Installment Released (if central share release greater than 0, Yes else No)	CGF 2nd Installment Eligible (18% of CGF Investment Approved)	CGF 2nd Installment Released (if central share release greater than 30%, Yes else No)	CGF 3rd Installment Eligible (36% of CGF Investment Approved)	CGF 3rd Installment Released (if central share release greater than 60%, Yes else No)	Work Progress			Report Updated
				Ministry Approved ICAP	ICAP Approved In RurbanSoft	Planning Notification	SLEC Approved DPR	DPR Approved In RurbanSoft	Spatial Plan						Proposed No. of Works	Ongoing No. of Works	Completed No. of Works	
1	Jharkhand	Aidega	Simdega	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	2.37	No	4.74	No	191	75	99	15-04-2024
2	Jharkhand	Behrabank	Dumka	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	1.23	Yes	2.46	No	160	24	73	15-04-2024
3	Jharkhand	Bhandaridih	Giridih	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	4.84	No	9.68	No	513	177	151	15-04-2024
4	Jharkhand	Bicha	Ramgarh	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	4.60	No	9.20	No	264	180	65	15-04-2024
5	Jharkhand	Birhu	Khunti	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	1.32	Yes	2.64	No	305	34	224	15-04-2024
6	Jharkhand	Brambe	Ranchi	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	2.58	No	5.16	No	316	219	76	15-04-2024
7	Jharkhand	Dharambahal	East Singhbhum	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	2.51	Yes	5.03	No	307	93	138	15-04-2024
8	Jharkhand	Dudhbila	West Singhbhum	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	2.53	No	5.07	No	234	103	88	15-04-2024
9	Jharkhand	Gauriya Karma	Hazaribagh	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	4.65	No	9.31	No	329	189	86	15-04-2024
10	Jharkhand	Ilani	Pakur	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	1.40	Yes	2.79	No	86	51	26	15-04-2024
11	Jharkhand	Karaundi	Gumla	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	1.69	No	3.38	No	210	121	29	15-04-2024
12	Jharkhand	Mangra	Latehar	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	2.22	No	4.43	No	161	76	38	15-04-2024
13	Jharkhand	Palani	Dhanbad	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	4.63	No	9.27	No	362	213	123	15-04-2024
14	Jharkhand	Saradhu	Chatra	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	3.17	Yes	6.34	No	218	141	51	15-04-2024
15	Jharkhand	Siyaljori	Bokaro	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.25	No	10.51	No	301	141	147	15-04-2024
Total				15	15	15	15	15	0	15	45.00	5	90.00	0	3957	1837	1414	

Sl. No.	State Name	Cluster Name	District Name	Financial Progress (₹ in Crore)												Report Updated
				Convergence Investment Approved	Convergence Expenditure	Convergence % Expenditure	CGF Investment Approved	CGF Expenditure	CGF % Expenditure	CGF Central Share Released	CGF State Share Released	CGF Total Fund Released	Total Investment Approved	Total Expenditure	Total % Expenditure	
1	Jharkhand	Aidega	Simdega	55.32	50.94	92.08	13.17	9.77	74.18	2.70	1.80	4.50	68.49	60.71	88.64	15-04-2024
2	Jharkhand	Behrabank	Dumka	44.79	40.01	89.32	6.84	4.89	71.49	2.70	1.80	4.50	51.63	44.90	86.96	15-04-2024
3	Jharkhand	Bhandaridih	Giridih	66.67	53.96	80.93	26.89	12.37	45.99	5.00	3.33	8.33	93.56	66.32	70.89	15-04-2024
4	Jharkhand	Bicha	Ramgarh	101.32	92.14	90.94	25.55	10.44	40.84	5.40	3.60	9.00	126.87	102.58	80.85	15-04-2024
5	Jharkhand	Birhu	Khunti	55.77	49.93	89.53	7.32	6.24	85.25	2.70	1.80	4.50	63.09	56.17	89.03	15-04-2024
6	Jharkhand	Brambe	Ranchi	41.33	37.06	89.67	14.32	7.59	52.98	2.70	1.80	4.50	55.65	44.65	80.23	15-04-2024
7	Jharkhand	Dharambahal	East Singhbhum	39.46	28.43	72.05	13.96	11.27	80.70	4.19	3.60	7.79	53.42	39.70	74.31	15-04-2024
8	Jharkhand	Dudhbila	West Singhbhum	76.60	61.33	80.07	14.08	5.23	37.17	2.70	1.80	4.50	90.68	66.56	73.40	15-04-2024
9	Jharkhand	Gauriya Karma	Hazaribagh	154.56	131.15	84.86	25.85	18.25	70.60	5.40	3.60	9.00	180.41	149.40	82.81	15-04-2024
10	Jharkhand	Ilami	Pakur	40.24	34.49	85.71	7.76	6.64	85.57	2.70	1.80	4.50	48.00	41.13	85.69	15-04-2024
11	Jharkhand	Karaundi	Gumla	85.36	74.44	87.21	9.40	6.65	70.77	2.70	1.80	4.50	94.76	81.10	85.58	15-04-2024
12	Jharkhand	Mangra	Latehar	43.75	36.76	84.02	12.31	6.16	50.04	2.70	1.80	4.50	56.06	42.92	76.56	15-04-2024
13	Jharkhand	Palani	Dhanbad	61.34	57.33	93.46	25.74	11.11	43.16	5.00	3.33	8.33	87.08	68.44	78.59	15-04-2024
14	Jharkhand	Saradhu	Chatra	72.29	66.80	92.41	17.62	11.59	65.78	5.40	3.60	9.00	89.91	78.39	87.19	15-04-2024
15	Jharkhand	Siyaljori	Bokaro	75.21	72.82	96.82	29.19	20.51	70.25	5.40	3.60	9.00	104.40	93.33	89.39	15-04-2024
Total				1,014.01	887.59	87.53	250.00	148.70	59.48	57.39	39.07	96.46	1,264.01	1,036.29	81.98	