

Ministry of Rural Development
Department of Rural Development
Shyama Prasad Mukherji Rurban Mission

Cluster Brief Report (AS ON Month : July ,Financial Year : 2024)

Sl. No.	State Name	Cluster Name	District Name	Physical Progress						CGF 1st Installment Released (if central share release greater than 0, Yes else No)	CGF 2nd Installment Eligible (18% of CGF Investment Approved)	CGF 2nd Installment Released (if central share release greater than 30%, Yes else No)	CGF 3rd Installment Eligible (36% of CGF Investment Approved)	CGF 3rd Installment Released (if central share release greater than 60%, Yes else No)	Work Progress			Report Updated
				Ministry Approved ICAP	ICAP Approved In RurbanSoft	Planning Notification	SLEC Approved DPR	DPR Approved In RurbanSoft	Spatial Plan						Proposed No. of Works	Ongoing No. of Works	Completed No. of Works	
1	Bihar	Bairiya	Patna	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	2.57	Yes	5.14	No	145	3	20	10-04-2024
2	Bihar	Barwat Pasrain	Pashchim Champaran	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.40	No	10.80	No	297	0	38	10-04-2024
3	Bihar	Kariyan	Samastipur	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.39	No	10.79	No	143	22	56	10-04-2024
4	Bihar	Khokha	Purnia	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.40	No	10.80	No	396	4	144	10-04-2024
5	Bihar	Kuchhila	Rohtas	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.40	No	10.80	No	229	0	80	10-04-2024
6	Bihar	Nauranga	Gaya	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.40	No	10.80	No	192	6	47	10-04-2024
7	Bihar	Pipariya	Lakhisarai	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.40	No	10.80	No	306	0	78	10-04-2024
8	Bihar	Saksohara	Patna	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.40	No	10.80	No	233	16	115	10-04-2024
9	Bihar	Sonbarsa	Saharsa	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.19	No	10.38	No	160	2	110	10-04-2024
10	Bihar	Tankuppa	Gaya	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.40	No	10.80	No	235	112	39	10-04-2024
11	Bihar	Tori	Kaimur (bhabua)	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	5.40	No	10.80	No	287	3	100	10-04-2024
Total				11	11	11	11	11	0	11	56.35	1	112.70	0	2623	168	827	

Sl. No.	State Name	Cluster Name	District Name	Financial Progress (₹ in Crore)												Report Updated
				Convergence Investment Approved	Convergence Expenditure	Convergence % Expenditure	CGF Investment Approved	CGF Expenditure	CGF % Expenditure	CGF Central Share Released	CGF State Share Released	CGF Total Fund Released	Total Investment Approved	Total Expenditure	Total % Expenditure	
1	Bihar	Bairiya	Patna	51.14	9.51	18.59	14.27	0.72	5.05	5.40	3.60	9.00	65.41	10.23	15.64	10-04-2024
2	Bihar	Barwat Pasrain	Pashchim Champaran	75.81	33.21	43.80	30.00	3.75	12.49	5.40	3.60	9.00	105.81	36.95	34.92	10-04-2024
3	Bihar	Kariyan	Samastipur	71.95	15.23	21.17	29.97	3.24	10.81	5.40	3.60	9.00	101.92	18.47	18.12	10-04-2024
4	Bihar	Khokha	Purnia	127.05	64.02	50.39	30.00	4.29	14.32	5.40	3.60	9.00	157.05	68.31	43.50	10-04-2024
5	Bihar	Kuchhila	Rohtas	71.98	31.06	43.16	30.00	2.45	8.17	5.40	3.60	9.00	101.98	33.52	32.87	10-04-2024
6	Bihar	Nauranga	Gaya	72.36	12.75	17.63	30.00	0.19	0.62	5.40	3.60	9.00	102.36	12.94	12.64	10-04-2024
7	Bihar	Pipariya	Lakhisarai	101.82	3.81	3.74	30.00	4.81	16.04	5.40	3.60	9.00	131.82	8.62	6.54	10-04-2024
8	Bihar	Saksohara	Patna	77.05	27.46	35.64	30.00	7.83	26.10	5.40	3.60	9.00	107.05	35.29	32.97	10-04-2024
9	Bihar	Sonbarsa	Saharsa	81.35	26.47	32.54	28.82	7.35	25.49	5.40	3.60	9.00	110.17	33.82	30.70	10-04-2024
10	Bihar	Tankuppa	Gaya	77.35	19.53	25.25	30.00	6.90	23.00	5.40	3.60	9.00	107.35	26.43	24.62	10-04-2024
11	Bihar	Tori	Kaimur (bhabua)	70.25	19.75	28.11	30.00	10.80	36.00	5.40	3.60	9.00	100.25	30.55	30.47	10-04-2024
Total				878.11	262.80	29.93	313.06	52.33	16.71	59.40	39.60	99.00	1,191.17	315.13	26.46	