

**Ministry of Rural Development
Department of Rural Development
Shyama Prasad Mukherji Rurban Mission**

Cluster Brief Report (AS ON Month : January ,Financial Year : 2025)

Sl. No.	State Name	Cluster Name	District Name	Physical Progress						CGF 1st Installment Released (if central share release greater than 0, Yes else No)	CGF 2nd Installment Eligible (18% of CGF Investment Approved)	CGF 2nd Installment Released (if central share release greater than 30%, Yes else No)	CGF 3rd Installment Eligible (36% of CGF Investment Approved)	CGF 3rd Installment Released (if central share release greater than 60%, Yes else No)	Work Progress			Report Updated
				Ministry Approved ICAP	ICAP Approved In RurbanSoft	Planning Notification	SLEC Approved DPR	DPR Approved In RurbanSoft	Spatial Plan						Proposed No. of Works	Ongoing No. of Works	Completed No. of Works	
1	Nagaland	Kohima Sadar	Kohima	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	2.63	No	5.26	No	31	0	0	30-05-2022
2	Nagaland	Pedi (ngwalwa)	Peren	Yes	Approved	Notified	Yes	Approved	Under Preparation	Yes	2.70	Yes	5.40	No	34	0	0	30-05-2022
Total				2	2	2	2	2	0	2	5.33	1	10.66	0	65	0	0	

Sl. No.	State Name	Cluster Name	District Name	Financial Progress (₹ in Crore)												Report Updated
				Convergence Investment Approved	Convergence Expenditure	Convergence % Expenditure	CGF Investment Approved	CGF Expenditure	CGF % Expenditure	CGF Central Share Released	CGF State Share Released	CGF Total Fund Released	Total Investment Approved	Total Expenditure	Total % Expenditure	
1	Nagaland	Kohima Sadar	Kohima	33.79	2.50	7.40	14.62	4.50	30.78	4.05	0.45	4.50	48.41	7.00	14.46	30-05-2022
2	Nagaland	Pedi (ngwalwa)	Peren	35.00	12.00	34.29	15.00	9.00	60.00	8.10	0.90	9.00	50.00	21.00	42.00	30-05-2022
Total				68.79	14.50	21.08	29.62	13.50	45.58	12.15	1.35	13.50	98.41	28.00	28.45	