



Sanjeev Kumar
Additional Secretary
Tele:011-23389432
e-mail: sanjeevk@nic.in



ग्रामीण विकास मंत्रालय
ग्रामीण विकास विभाग
भारत सरकार
कृषि भवन, नई दिल्ली-110114
Ministry of Rural Development
Deptt. of Rural Development
Government of India
Krishi Bhavan, New Delhi-110114

DO No. J-12011/01/2016(Pt.1) Rurban

Dated: 02 August, 2018

Mr. Dear, Mr. Vikas ji

As you are aware, Telengana has been allocated 16 clusters under all three Phases of Shyama Prasad Mukherjee Rurban Mission (SPMRM). You would appreciate that, the Mission if implemented well as per the tenets of the SPMRM framework, will see investment of Rs. 1350 crore in selected clusters under phase 1, 2 and 3. This will also result in 16 Rurban clusters, with thematic centers of economic growth, which would be inter-alia Open Defecation Free, Zero Waste, saturated with LPG connections and with skilled manpower in every household.

2. The clusters have to be developed within a fixed time frame of three years. I am highlighting some of the key issues which need your intervention at this stage as follows:

Under Phase 1 Clusters: The Integrated Cluster Action Plans (ICAPs) and Detailed project report (DPR) submitted by the State have been duly approved. First instalment of Critical Gap Funding (CGF) of Rs. 18.90 crore has been released on 30.12.16 and second instalment of Rs.18.90 crore has been released on 29.09.17 to the State, apart from Rs 1.40 crore as administrative fund.

You may like to have the execution of works in these clusters reviewed and forwarded a detailed report of the progress achieved along with the utilization certificate (UC) so as to enable us to release the 3rd installment of CGF.

Under Phase 2 Clusters: The ICAPs submitted by the State have been approved and Rs 13.50 crore has been released on 30.06.17 to the State, apart from Rs 1.05 crore as administrative fund. However, confirmation of approval for DPR for 3 clusters is pending for more than 13 months.


The Status of works, confirmation of approval of DPR and the requisite UC may please be forwarded for the approved ICAPs at the earliest so as to enable us to release the 2nd installment of CGF.

Under Phase 3 Clusters: The ICAPs submitted by the State have been approved and Rs 40.50 crore has been released on 27.04.18 to the State, apart from Rs 3.15 crore as administrative fund. The Status of works, confirmation of approval of DPR and the requisite UC may please be forwarded for the approved ICAPs at the earliest so as to enable us to release the 2nd installment of CGF.

I would request for an early action and response.

With regards,

Yours Sincerely


(Sanjeev Kumar)

Mr. Vikas Raj
Principal Secretary- RD
Government of Telengana
Hyderabad
Telengana